FORM u;\ng-cm 05 STATE OF HAWAII
' Department of Accounting and General Sarvices
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF July 2015

Date: August 1, 2015

CONTRACTOR: ABHE & SVOBODA, INC. /
ADDRESS: 81-161 Olai Street Contract No. 63321 [ /]
City, State ZIP:  Kapolei DAGS Job No. 12-10-0736
PROJECT TITLE: Aloha Stadium Heaith and Safety Improvements, Phase 3
CONTRACT FOR INSPECTION BRANCH USE
I :i SUBMITTAL REGISTER [ COMMENCEMENT REQUIREMENTS

Basic Contract Amount 3 12,064,418.00 DUE MONTHL.Y: { “PPROJECT SCHEDULE

{ DALY REPORTS [ PAYROLL AFFIDAWIT

“MDEHLY ESTIMATE CHECKLIST l“l/co TRACT NUMBER
[ ¥ PROJECT NAME AND LOCATION [~"ALL SIGNATURES

[ ]AS NEED - WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS SPECIALTY { MISC;
Total § 141,155.00 L AIR CONDITION ACCEPTANCE [ ] PAINT ACCEPTANCE
Adjusted Contract Amount $ 12,205,573.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 5299% §_ 6,393,000.00°  s700% § 137,054.00 $  6,530,144.00
Retained REDUCED[ X] 3 301,607.00 $ 3,527.00 $ 305,134.00
Amount Subject to Payment $ 6,091,483.00- $ 133,527.00 / $  6,225,010.00
Payments to Date $ 5,401,258.00 $ 126,418.00 $ 5,527,676.00
Payments Now Due $  690,225.007 $  740800” |$  697,334.00 |
Payment No. FINAL[ } 5
Remarks: For projects already Accepted and/or
Completed, deleta Stat Of Contract Time and FOR OFFICE USE ONLY 2 I certify that the abave bill is correct, just, that paymienl has nct been received, and all
add.. payroli affidavits have been submitted, are curent, or proper deductive exclusions have
[ ]Project Acceptance Date been made to this request; and least B0% of our workforce resides in Hawaii. { 1Asa
[ ]Project Complstion Date preferred contractor, | have submitted alf apprenticeship approval forms.
1. Computed and Checked by:
_ AUG 17 2005
Recomménded; Project Inspeciod or Engnesr Date.
U E ﬁ AUG 17 206 Abhe & Svoboda, Inc.
O . [\ Name of Contracior
4. Recommended: Aroa EngineerfAtchitect ;}.% Daie.
(¥ UG 17 20m
71 mL L .
Clt ¥ Tl Ppysry ciprs
5. Approved Branch Chiel or Districl Engineer Date: By signature / Title A‘"Q& AM G-Jel‘ Data

The Public Works Administrator certifias that change orders have been issued and tha work pa:

AUG 17 2015

Dain




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of: July 2015

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

CONTRACTOR: ABHE & SVOBODA, INC. Contract No.: 63321
PROJECT TITLE: Aloha Stadium Health and Safety Improvements, Phase: DAGS Job No.: 12-10-0736
]
@ CONTRACT]
9 LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
D |PRIME CONTRACTOR |TRADE NO. AMOUNT| TODATE] CMPL|  %| RETAINED
ABHE & SVOBODA, INC General Contractor ABC-23456 $10,313,948| $5,506,202| 53.39%| 25% $257,848|A
PR s | B SRR L1 LT ST ST T T It i DYERARESERE WONHITNSY: YPMTTs! vt |
5UB-
CONTRACT,
LICENSE BASI B-CONTRACT| COMPL. %| RETN| AMOUNT
SUBCONTRACTOR TRADE |N=0. AMOUNT] TODATE| CMPL %| RETAINED
[ [PAC Electric Co., Inc. Etectrical C-16829 $898,500|  $648,025] 65.00%| 25% $24,962
ACME Mechanical Plumbing C-31321 $487.775 $94,232] 19.32%] 25% £12,154
Alpha Glass |Storefront C-13470 $150,066) $127,556] 85.00%] 2.5% $3,751
Choice Fence Fencing C-32123 $66,000/ 0.00%| 25% $1,650
Honolulu Fire Protection Fira Protection C-27304 $5,075 $5,075) 100.00%| 2.5% $128
Oahu Seal Coating & Paving |AC Pavement AC-23489 $24,056 0.00%| 25% $601
Statewide Genaral Cont. Storefront BC-25436 $9,000 $1,000] 11.41%} 2.5% $225
Simmons Stee! Corp. Reinforcing Steel C-25707 $10,000 $10,000| 100.00%] 25% $250
#DWVIOI { 25% $0/
#OWViol | 25% $0
#DIVi0! | 25% $0
#Diol | 25% $0
#OIVIOL | 2.5% $0
#Diviol | 2.5% so|
#DIvio | 25% 50|
#DIVID! | 2.5% 50
#DIVIO! | 2 5% $0
#DIVID! | 25% $0
#0viol | 25% $0
Total Retained from Subs $1,750,472| $886,688 $43,750|B

| 512.064.418' 53.393.090|

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$301,607|

| certify that the above retentions are correct for this request.

Pabe + Svdgoda The.

Name of Centractor

g L-/i»—«f«_

§-12-1§

By Signature

NOTE

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Date

Checked/Verified by

S

Initial - Project Inspector or Engineer



CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: July 2015

DPW-CIA 7/08

CONTRACTOR: ABHE & SVOBODA, INC. Contract No.: 63321
PROJECT TITLE: Algha Stadium Health and Safety improvements, Phas: DAGS Job No.: 12-10-0736
a CHANGE|
@ ORDER]
9 LICENSE CHANGE ORDER MPL. AMOUNT
O |PRIME CONTRACTOR |TRADE |N___Q AMOUNT| TO DATE| CMPL
ABHE & SVOBODA, INC. | General Contractor ABC-23456 $138,136  §135,176] 8o.30%] 25% 53,403|A
CHANGE
QRDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT
__|SUBCONTRACTOR TRADE [NO. AMOUNT| TODATE| CMPL|  %| RETAINED
PAC Electric Co. Inc. Electrical C-16829 $3,143 0.00%| 25% s7a
Simmons Stee! Corp, Reinforcing Steel C-25707 §1,876 $1,876] 100.00%| 25% 48|
#DIviol 10% $0
#DIV/O! 10% $0
#DIVIO! 10% $0
#0IV/0I 10% $0
#DIVIO! 10% $0
#DIvio) 10% $0
#DIVIOI 10% so|
#DIviol | 10% $0
#0Iviot | 10% $0
ROV 10% $0
#DIV/O! 10% $0/
#DIVIO 10% $0
#DIVIO! 10% $0
#DIv/0| 10% so|
#D1V/0! 10% so}
#DIVIO! 10% $0
Tolal Retained from Subsa $5,019 $1,876 $124|B

| 5141,155| S137.054|

I ICHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$3,527|

I certify that the above retentions are correct for this request.

Ab\e & Sv ooda ac.

Name of Contractor

A

1

F-11-15

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Shaet

Date

Checked/Varified by:

J2S

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 5 PROJECT TITLE: ALOHA STADIUM - HEALTH AND SAFETY IMPROVEMENTS, PHASE 3
BILLING MONTH: July-15 DAGS JOB NO.: 1 2-10-0736 CONTRACT NO.: 63321

CONTRACTOR: ABHE & SVOBODA, INC.

VENDOR CODE: 20339100

Original Contract Payment Suffix: 1,2,3

uffix Fund Symbol Amount Earned Retainage Amount Due
02 B12-427M $707,558.00 $17,333.00 $690,225.00

Totals: $707,558.,00 $17,333.00 $690,225.00

Change Order Payment Suffix: 4,5

Suffix Fund Symbol Amount Earned Retainage Amgount Due

04 B13-427M $3,984.00 ($3,125.00) %7,109.00

Totals: $3,984.00 ($3,125.00) $7,108.00

Grand Total: $711,542.00 %$14,208.00 $697,334.00

? ). 08/12/15

Verified By DATE

D E @ E “ v E (This Section far Administrative Services Office Use Only)
Vendor Code 20339100
AUG ] 7 20]5 Cost Code 3A1
DAGS, DiV. OF PUBLIC WORKS Voucher No. 922 N2\

AUG 24 2015

STAFF SERVICES OFFIGE
Verified By r/



